

2021 Roadmap of post-Technical Stocktake projects

	October	Novembe	December	January	February	March	April	May	June	July	August	September October	November	Decembe
Establish the non functional requirements that will become part of all IATI tools				_										
Map API Gateway														
API Gateway consultation with tool providers and design agreed														
API Gateway work completed on tool														
API Gateway launched														
Publishing UX work contracted														
Publishing UX work														
Publishing UX insights shared														
Publishing TOR agreed														
Publishing options analysis/decision														
Publishing tool built with testing														
Publishing tool available														
Semantic data layer UX project procurement														
Semantic data layer UX project contracting														
Semantic data layer UX project kick off														
Semantic data layer UX project														
Semantic data layer product TOR and draft designs														
Scope of semantic database layer to be defined														
Procurement														
Publisher statistics: community discussions														
New methodology agreed														
New pages designed														
New pages built														
Datastore phase 5 work														
Datastore in maintantence mode														
Registry publishing API documentation delivered														
Registry in maintenance mode														
Validator decoupled from DS/becomes microservice														
Validator API														
Publisher XML files: draft policy for holding these														